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FOREWORD

Introduction
This is the 2001 edition of the "Manual for Planning and Execution of State Permanent Improvements - Part II"
(OSE Manual). The OSE Manual is prepared by the Office of State Engineer (OSE), as required by S.C. Law
Section 11-35-3240, to define the procedural and technical requirements for the design and construction of State
permanent improvements and to implement the South Carolina Consolidated Procurement Code and Regulations, of
which this Manual is a part. The OSE Manual also defines the building code and other technical requirements
applicable to all construction, improvement, and renovation of state buildings and structures as required by S.C. Law
Section 10-1-180.

The policies and procedures included in the OSE Manual is intended to promote sound business decisions and
practices by agencies as they acquire professional design and construction services, to promote a uniformly high
level of quality in those services and to achieve long-term high value in public construction in South Carolina. The
OSE Manual does not eliminate or override statutory requirements.

Requirements for Planning and Approval of Permanent Improvement Projects
Part I of the "Manual for Planning and Execution of State Permanent Improvements" is published by the Capital
Improvements Unit of State Building and Property Services in the Office of General Services. Part I addresses the
processes for the planning, funding and approval of Permanent Improvement Projects, including the requirements of
the Joint Bond Review Committee and the Board. For printed copies of Part I and any questions related to it, contact
the Capital Improvements Unit at (803) 737-0790. A link to a Web-posted copy of Part I can be found on the OSE
Home Page.

Organization of the OSE Manual
The OSE Manual is organized into nine main chapters, an Index chapter and several appendices. Each main Chapter
begins with a list of the statutes and regulations related to the material contained in the chapter. Readers desiring
more information, including the exact wording of any South Carolina statute or regulation should refer to the General
Assembly’s Home Page, http://www.scstatehouse.net/ and select “Research.” Each main Chapter also includes a
listing of the OSE forms mentioned in the chapter and gives the location of a reproducible copy of that form.

 Chapter 1 contains general information about the organization of the Materials Management Office and the
responsibilities of the three Chief Procurement Officers. The Chapter also provides specific information
applicable to multiple chapters.

 Chapter 2 contains information regarding the State’s policies for encouraging minority and small business
participation in our design and construction program.

 Chapter 3 provides information on the processes and requirements used by the OSE and MMO certify an
agency for construction and thereby delegate to the agency the authority to procure design and construction
services under its own authority. This Chapter also discusses the OSE’s requirements for an agency to be
delegated the authority to act as the building official with respect to the agency’s projects.

 Chapter 4 discusses the process of advertising for and selecting a design professional, negotiating a contract
for services and administering that contract. The Chapter contains guidance to agencies in developing an
appropriate budget for professional services based on the nature of the project.

 Chapter 5 provides information regarding the minimal expectations and standards that apply to all State
construction projects. The majority of the Chapter describes the design and specification requirements for
the typical Permanent Improvement Project for new or renovated buildings. However, portions of this
Chapter apply to all projects under the jurisdiction of the OSE and this Chapter should be read from that
perspective.

 Chapter 6 discusses the process of competitive sealed bidding for construction contracts. By statute, this is
the process required for the award of all construction projects where the cost is above $25,000.

 Chapter 7 provides guidance for design and construction contract administration during the construction
phase of a project. This phase begins with the OSE’s approval of the SE-380, Request for Authority to
Execute a Construction Contract, or the equivalent action if the agency is executing the contract under its
certification authority. Topics include the Pre-Construction Conference, substitution of subcontractors, the
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use of Change Directives and Change Orders, inspections, progress payments and retainage, liquidated
damages and project completion requirements.

 Chapter 8 describes the special requirements for special forms of procurement, including Small Purchases,
Sole Source and Emergency procurements, acceptance of gifts, projects involving Federal assistance, and
alternative forms of project delivery, such as design-build, construction management and environmental
remediation.

 Chapter 9 describes the procedures and requirements that apply when an agency is acquiring real property,
either vacant land or buildings. Such projects must be coordinated with both the OSE and the Real Property
Section of the Office of General Services.

 Chapter 10 is an index of the previous Chapters and is provided to assist readers in finding specific items.
 Appendix A contains all OSE forms and documents related to advertising, selecting, awarding and

administering a contract for professional services for a single project.
 Appendix B contains all OSE forms and documents related to advertising, bidding, awarding and

administering a typical large construction contract using the competitive sealed bidding process.
 Appendix C contains all other OSE forms and documents, except those associated with Indefinite Delivery

Contracts.
 Appendix D is now RESERVED for future use. It formerly contained a listing of surety firms meeting the

State’s minimum standards for providing bid, performance and payment bonds. This listing is now located
on the OSE Web site and is updated monthly.

 Appendix E contains policies, procedures, forms and contracts related to Indefinite Delivery Contracts for
both design and construction.

 Appendix F provides guidance to agencies and A/E’s regarding the State’s expectations and requirements
for cost estimates.

 Appendix G provides suggested design review checklists.
 Appendix H contains OSE’s guidance to agencies on the evaluation of the past performance of design

professionals and contractors.
 Appendix I contains OSE's guidance and procedures for the pre-qualification of construction bidders.
 Appendix J is a glossary of commonly used terms.

Effective Date
This Edition of the OSE Manual is effective October 1, 2001. The policies, procedures and other requirements
contained in this Edition are applicable to and shall be enforced on all projects after this date. Any comments
regarding the applicability of the provisions of the Manual to a specific project should be directed to the assigned
OSE Project Manager.

Getting Questions Answered and Other Resources

 The Office of State Engineer is staffed from 8:00 a.m. to 5:00 p.m. on all normal State work days. Contact
us anytime during those hours.

 The OSE Web site contains a list of Frequently Asked Questions (FAQ). The list is updated as needed, so
check there.

 The OSE Web site contains a list of all active projects, the assigned OSE Project Manager and the status of
any drawing reviews.

 The OSE Web site contains numerous links to useful information provided by the Materials Management
Office and other agencies.

THE OSE SHOULD BE CONTACTED FOR ASSISTANCE IN INTERPRETING ANY SECTION OF
THIS MANUAL OR WHEN SEEKING APPROVAL TO VARY FROM ESTABLISHED

CONTRACTING OR BUILDING CODE REQUIREMENTS OR PRACTICES.
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How to Obtain Copies of the Manual 
The OSE Manual, including all SE Forms and front-end documents, can be viewed or obtained by download, in 
PDF format, at the OSE Web site.  The OSE Manual, including all OSE front-end documents and SE Forms and 
other useful documents are also available from the OSE on CD-ROM. 

Copies of the OSE CD-ROM and printed copies of the OSE Manual are available directly from the OSE for a fee.  
Contact Rachel Langdon at 803-737-0772 (FAX:  803-737-0566). 

How to Contact the Office of State Engineer 
The street and mailing addresses for the Office of State Engineer are: 

Main Office (same for both) 
Office of State Engineer 
1201 Main Street, Suite 600 
Columbia, SC  29201 

Charleston Office (street) Charleston Office (mail)
Office of State Engineer Office of State Engineer 
23B Ehrhardt St. P.O. Box 416 
Charleston, SC  29425 Mt. Pleasant, SC  29465-0416 

Spartanburg Office (street) Spartanburg Office (mail)
Office of State Engineer Office of State Engineer 
USCU Facilities Management Center 800 University Way 
155 American Way, Room 117 Spartanburg, SC  29303 
Spartanburg, SC  29303 
 

Phone and fax numbers and Internet and E-mail addresses for the OSE are as follows: 

MAIN COLUMBIA PHONE NUMBER............................................................................................ (803) 737-0770 
COLUMBIA OFFICE FAX ................................................................................................................ (803) 737-0639 
CHARLESTON OFFICE PHONE NUMBER .................................................................................. (846) 792-5304 
CHARLESTON OFFICE FAX........................................................................................................... (843) 792-8377 
SPARTANBURG OFFICE PHONE NUMBER................................................................................ (864) 503-5534 
SPARTANBURG OFFICE FAX ........................................................................................................(864)-503-5548 
OSE INTERNET ADDRESS ..................................... http://www.bcbis.sc.gov/MMO/ose/MMO-ose-index.phtm 
  DIRECT 
OSE STAFF E-MAIL ADDRESS PHONE NUMBER 
Nick Autry, PE, Mechanical.......................................................NAUTRY@MMO.SC.GOV ....... (803)-737-0817 
Allen Carter, AIA, Architectural ............................................. ACARTER@MMO. SC.GOV ....... (803)-737-0776 
Lyth Clark, Jr., PE, Mechanical/Fire Protection.........................LCLARK@MMO. SC.GOV ....... (803)-737-0767 
Stan Gailey, RA, Architectural..................................................SGAILEY@MMO. SC.GOV ....... (803)-737-0774 
Phil Gerald, PE, Structural ............................................................ GERALDP@MUSC.EDU ....... (843)-792-5304 
Margaret Jordan, PE, Civil/Environmental ............................ MJORDAN@MMO. SC.GOV ....... (803)-737-0773 
Rachel Langdon, Administration......................................... RLANGDON@MMO. SC.GOV ....... (803)-737-0772 
Paul McClanahan, RA, Architectural ..........................PMCCLANAHAN@MMO. SC.GOV ....... (803)-737-0769 
Jim McVey, Jr., PE, Electrical ...................................................JMCVEY@MMO. SC.GOV ....... (864)-503-5534 
Tim Ray, PE, Civil/Structural .........................................................TRAY@MMO. SC.GOV ....... (803)-737-0778 
John St. C. White, PE, State Engineer ........................................ JWHITE@MMO. SC.GOV ....... (803)-737-0768 
Gary Wolford, RA, Architectural.......................................GWOLFORD@ MMO. SC.GOV ....... (803)-737-0771 

© ALL RIGHTS RESERVED 
Reproduction requests should be directed to The State Budget and Control Board, Director, Office of General Services 

PRINTED AND DISTRIBUTED BY 
THE STATE BUDGET AND CONTROL BOARD 
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A LETTER TO ALL USERS OF THE 

MANUAL FOR PLANNING AND EXECUTION OF PERMANENT IMPROVEMENTS 
PART II 

On behalf of the entire OSE Team, I am pleased to present the 2001 edition of the MANUAL FOR PLANNING AND 
EXECUTION OF STATE PERMANENT IMPROVEMENTS - PART II.  I especially want to thank those Manual 
users who took the time to respond to our questionnaires and to provide feedback on our CD-ROM.  Your 
comments and requests for improvements helped us focus on those things that make the Manual a more useful tool 
for promoting quality and efficiency in state construction.  The OSE Manual is written to help you, the user.  If 
there is something that could be improved, please don’t hesitate to tell anyone on the OSE Team. 

These are some of the things you may notice and, I hope, like. 

• We have continued to “open” the document by providing more information in Appendices devoted to 
specific topics. 

• We have moved the more detailed procedural items into separate tables so that the overall process is easier 
to follow. 

• We have reworked Chapters 4, 5, 6 and 7 to make them flow more like a process with a beginning and an 
end.  The focus in these chapters is the “typical” project where a design firm is hired to produce a set of 
bidding documents and the construction is awarded by competitive sealed bidding. 

• We have provided our first try at an index of the entire Manual.  We are especially interested in your 
comments on this feature. 

• We are taking the first steps into electronic commerce by allowing bidders to submit an “electronic bid 
bond” through Surety2000.  We expect to implement full electronic bidding sometime in the next calendar 
year. 

• The executable SE Forms available on our CD-ROM have been revised to reflect comments from the users.  
We hope you will find them even more useful and effective. 

 

This Manual is intended for you, the user.  We welcome and invite your comments and suggestions at any time. 

Michael M. Thomas, P.E., C.B.O. 

State Engineer 
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